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1 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding. 

Allow more time for financial approval and award of design 

contract.

19,980      2,500              983                 1,961   1 06/30/15

2 NRP Total 19,980      2,500              983                 1,961   1 06/30/15

3 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan (blank) (blank) 1,103        1,103              1,103             -       3 01/00/00

4 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton (blank) (blank) 1,152        1,152              1,152             -       3 01/00/00

5 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan (blank) (blank) 9,680        9,680              9,680             -       3 01/00/00

6 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin (blank) Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000      15,000            15,000           -       3 07/31/12

7 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL SOG installed in September, MEP and wall framing underway on 

all floors, exterior window wall installation underway, CUP East 

perimeter concrete wall installation forming for concrete 

installation in October.  B85 drilling contractor mobilized 9/20.  B74 

final commissioning is in progress.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.

69,880      69,880            39,576           3,817   1 01/31/14

8 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan (blank) (blank) 225           -                  -                 -       3 01/00/00

9 SP2 Total 97,040      96,816            66,511           3,817   16 ###########

10 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer (blank) (blank) 200           200                 195                 -       3 01/00/00

11 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer B90 - 4th Floor occupied, 1st Floor completion late October, trailers 

vacant, asbestos abatement at trailer roofs late October, hard demo 

to follow

Unique project - building science.  Should have held more meetings 

with scientists to confirm and quantify their needs.

15,700      15,700            3,278             1,411   1 12/23/13

12 UTBF Total 15,900      15,900            3,473             1,411   4 12/23/13

13 (blank) FD1115 Royalties B55 - PET Scanner DCM Completed BB Dovichi Scanner is operational; optional entry door completed (blank) 661           661                 649                 -       3 03/23/12

14 FD1121 Prog GPP Site - Gate Access Control DCM Const KTH White Functional testing is in progress (blank) 900           900                 859                 10         1 10/01/12

15 FP1110 IGPP B77 Magnetic Measurement Fac DCM Const KTH Taylor Foundations and structural steel is in place (blank) 2,041        2,041              955                 350      2 11/27/12

16 FP1200 IGPP B45 Seismic Upgrade DCM Const DAN Nielsen MEP installation and commissioning near completion.  Planned 

occupancy is Oct. 31

Quantity of trades and equipment on site at same time provides 

challenges to efficiencies.

1,670        1,670              1,464             -       2 10/11/12

17 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12; construction in FY13-14 Unexpected discovery of an uncontrolled electrical hazardous 

energy source on Aug 21; ORPS investigation completed, CATS 

development in progress.

6,066        3,591              841                 380      2 08/06/13

18 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Sanen Construction in progress, expected to be ready for Phase I servers 

beginning in November

Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.

2,801        2,801              850                 -       4 06/30/13

19 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Const BB Galvez Contingency will be used for additional MEP and casework (blank) 2,800        2,800              2,259             130      1 12/31/12

20 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Pre-move fit-ups underway; Lab moves to start in November (blank) 866           866                 566                 10         2 09/28/12

21 (blank) Total 17,805      15,331            8,443             880      17 ###########

21

CONT 

TYPE EXPLANATION

1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

3              No contingency is currently available or remaining.

4              Contingency is held ouside of the project (not in TPC or Current Funding).
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